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Jordan Program Summary 
Jordan’s program is advancing reform in the areas of political 
rights, civil liberties, voice and accountability, and economic 
freedom.  It is designed to broaden public participation in 
local political and electoral processes, increase government 
transparency and accountability and enhance the business 
climate through customs modernization. 

Program Highlights
Youth volunteerism programs and Local Development �Î

Voluntary Committees have been established in the nine pilot 

municipalities, providing expanded opportunities for youth 

engagement in local level governance and decision making.  

Implementation was also initiated to create a networking tool 

for female council members, (the Women’s Knowledge Network), and to conduct a study to analyze female candi-

dates’ successes and failures in parliamentary and municipal elections.    

Project support from the �reshold Program special incentive fund, established to help the nine pilot ministries �Î

implement priority service projects, began to see results this spring.  For example, a Geographical Information 

System to help with urban planning was installed in Al Fuheis.  New lighting systems to improve safety were installed 

in Greater Madaba and New Bereen municipalities, and furniture and office equipment were delivered to the Greater 

Jerash municipal hall so that business can be conducted in a more efficient, transparent manner.  Requests for pro-

posals were issued for six extension and rehabilitation construction projects in other municipalities.  

Pilot implementation of the single window system for border clearance continued at the Sahab Customs Center at �Î

King Abdullah Industrial Estates, including physical renovations to improve workflow between departments and 

other support for implementing single window procedures manually.  Notably, the process for green lane transac-

tions at Sahab was streamlined, reducing the transaction time from an average of  minutes in  to approxi-

mately  minutes now.   

Construction of a data center at the Jordan Customs headquarters and an offsite disaster recovery center were �Î

completed.  
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Threshold Status 

Status..............................Implementation, Year 2

Threshold Information 

Total Amount.....	..................................$25 million 

Agreement Signed................October 17, 2006

Country Information 

Population..................................................5,411,151* 

GNI Per Capita Income............................$2,500*

*World Development Indicators, World Bank, 


